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US 70 Bypasses  
     
 

 
 

Goldsboro Bypass (R -2554)   
 
 Funding Status:  

Complete 
  

Schedule:  
Á Record of Decision Approved ï August 1998 
Á Section A  

o Opened to traffic October 17, 2015  
Á Section BA  

o Opened to traffic Dec. 16, 2011  
Á Sections BB & C 

o Opened to traffic May 27, 2016  
 

 
 

Project Manager:  Brandon Herring , PE, (919) 934-5863, blherring@ncdot.gov  
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Kinston Bypass (R -2553)     
  

Funding Status:  
        Unfunded in 2016-2025 STIP.   
 
 Schedule:  

Á Start-of-Study Letter ï May 29, 2009 
Á Purpose & Need (CP1) Concurrence Achieved ï October 13, 2010 
Á Detailed Study Alternatives (CP2) Concurrence Achieved ï November 17, 2011 
Á Citizens Informational Workshop #3 ï May 15 & May 17, 2012 
Á Traffic Forecast Completed ï July 25, 2012 
Á Field verification of modeled wetlands ï 2012 
Á Environmental Studies for historic resources , natural resources, and community 

impacts ï 2012 through 2016 
Á Capacity Analysis ï late 2013 
Á CP2 Concurrence (revisited) ï January 16, 2014 
Á Bridging Decisions (CP2A) ï April 17, 2014 
Á Preliminary Draft Environmental Impact Statement (Unsigned Draft) *Late 2016 
Á Draft Environmental Impact Statement (Signed Draft) *TBD  
Á Corridor Design Public Hearing ï TBD   
Á Corridor Selection (CP3) ï TBD   
Á Delineation of wetlands and streams ï *TBD 
Á Avoidance and Minimization (CP4A) ï *TBD  
Á Final Environmental Impact Statement ï *TBD 
Á State Record of Decision ï *TBD 
Á Right of Way acquisition ï (STIP: unfunded)  
Á Construction ï (STIP: unfunded)   

 
Activities Underway/Completed  

Á Environmental Studies for Detailed Study Alternatives.  
Á Functional Designs for Detailed Study Alternatives are completed. 
Á Preliminary Noise Analysis is completed. 
Á Public Meeting(s) #4 ï were held August 26th & 28, 2014. 
Á Local Officials Meeting #6 was held August 26, 2014.  
Á Land Use Scenario Assessment was finalized in August 2015 
Á Estimates completed:  Utilities, Construction, ITS, relocation impacts.  
Á Economic Impact Assessment completed March 2016.Traffic Forecast (detailed 

traffic forecasts for all alternatives)  ï Underway now ï Anticipated completion 
Summer 2016. Right of way cost estimate underway. 

Á NCDOT-PDEA and FHWA are currently working on ñlessons learnedò for the GIS 
Pilot project & devising the best means for bringing that study to a close. 

 
Upcoming Actions  

Á Rough draft of Preliminary Draft EIS to be completed Fall 2016  
 

Project Manager:  Brian Yamamoto, P.E., (919) 707-6051, byamamoto@ncdot.gov 
   Bob Deaton, (919) 707-6017, rdeaton@ncdot.gov 
 
*Notes:  Kinston Bypass is unfunded in the STIP.  Decisions regarding further scheduling activitie s are To Be 
Determined (TBD).  
 
 

mailto:byamamoto@ncdot.gov


 
 
 
 

 
 
 
 
 
 



 Havelock Bypass (R -1015)  
Funding Status:  

  All segments funded for both right of way and construction in  2016-2025 STIP . 
 
  Schedule:  

Á Draft Environment al Impact Statement ï approved Sept. 2011 
Á Corridor Public Hearing ï December 6, 2011 
Á Conducted Post Hearing Meeting ï Feb. 2012 
Á Concurrence Point 3 Meeting (Corridor Selection Revisited) ï Concurrence 

Achieved on April 10, 2012   
Á Concurrence Point 2A (Bridging Decisions Revisited) ï Concurrence Achieved on 

July 9, 2012 
Á Environmental Studies Updates ï 2012 - 2015 
Á Concurrence Point 4A (Avoidance & Minimization) ï August 2014 
Á Final EIS Approved (FHWA) ï Oct. 2015        
Á Record of Decision ï Summer 2016           
Á Right of Way acquisition ï Sept.  2016      
Á Construction ï Sept. 2018            

 
Activities Underway/Completed  
Á Design public meeting was held August 31, 2015. 
Á Post-hearing meeting was held October 12, 2015. 
Á FHWA approved the Final EIS in October 2015. 
Á Coordinating a MOU that establishes parameters of USFS management of 

Croatan Wetland Mitigation Bank once it is transferred to them.  
Á USFS and NCDOT discussed the burn plan / bypass closure procedures with 

interested parties in May, 2016. 
Á Preliminary Draft ROD and draft responses to agency and NGO comments are 

being reviewed by NCDOT. 
 
 

Upcoming Actions  
Á Negotiate the MOU for CWMB management by USFS. 
Á Complete the Draft Record of Decision (ROD). 
Á Resolve comments from US Forest Service regarding effects to long leaf pine.   
 
 

  Project Manager: John Conforti, REM, (919) 707-6015, jgconforti@ncdot.gov  
 

mailto:byamamoto@ncdot.gov


 
 
 

 
 
 



US 70 Corridor Upgrades  
 

US 70 Improvements near Wilsonôs Mills, Johnston County,  
W -5600  
Upgrade US 70 to a freeway from US 70 Business to Neuse River bridge.  

 
Funding St atus:  

Fully funded in 2016-2025 STIP.   
 

Schedule:  
Á Project Scoping Meeting  ï Held July 2012 
Á Public Meeting ï Held February 2016 
Á Categorical Exclusion ï July 2016 
Á Right of Way Acquisition ï FY 2018 
Á Construction ï FY 2020 

 
Activities Underway  

Á Preparing for merger team meeting to discuss preferred alternative and impact 
minimization for project (Concurrence Point 3 and 4A), scheduled for June 2016. 

Á Preparing environmental document (Expect to complete CE in July 2016).  
 

Upcoming Actions  
Á Concurrence on selected alternative by NEPA/404 merger team and 

minimization  option (Concurrence Point 3 and 4A) expected in June 2016. 
Á Environmental document ( Categorical Exclusion)  approval expected in July 

2016)      
 

Project Managers:    Jay McInnis, PE (919) 707-6029, jmcinnis@ncdot.gov ;  
Kim Gill espie, PE (919) 707-6023, klgillespie@ncdot.gov 

 
 

US 70 Improvements near Pine Level, Johnston County, W -5107 
Median cross-over closures and upgrades of two intersections to interchanges.  

 
Funding Status:  

Fully funded in 2016 -2025 STIP 
 
Schedule:  

Á Categorical Exclusion Document ï Approved February 2012 
Á Construction ï Project let to construction February 2015 

o Estimated Completion  January 2018 
 
Act ivities Underway  

Á Construction is underway (31% complete).   
 

Project Manager: Bobby Liverman, PE (252) 459-2129, blliverman@ncdot.gov  
 
 
 

mailto:jmcinnis@ncdot.gov
mailto:josephmiller@ncdot.gov
mailto:blliverman@ncdot.gov


 
US 70 Improvements in James City, Craven County, U-5713 
 
 
 
 

 



 

US 70 Improvements in James City, Craven County, U -5713 
Upgrade US 70 to freeway standards.  
  

Funding Status:    
Fully funded in 2016 -2025 STIP  
 

 Schedule:  
Á Feasibility Studies prepared  ï 2010, 2012, 2014 
Á EA ï FY 2018   
Á FONSI ï FY 2019 
Á Design/Build ï FY 2021   

 
Activities Underway/Completed  

Á Internal scoping meeting held Jan 28, 2015. 
Á Individual in terviews with citizens and businesses held Aug 2015.    
Á Focus group meetings held Sep 2015. 
Á Public meetings held Oct 2015. 
Á Environmental surveys are underway.   

 
Upcoming Actions  

Á Preliminary design concepts due summer 2016.  
Á Public meetings to be held Fall 2016 - to show preliminary designs concepts. 
Á Traffic forecast due summer 2016.    

 
Project Managers: Charles R. Cox, PE (919) 707-6016, ccox@ncdot.gov 
   Jim Speer, P.E., (919) 707-6320, jspeer@ncdot.gov  
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US 70 Improvements from James City to Havelock, Craven County, R -5777 
Upgrade US 70 to freeway standards, including construction of service roads and interchanges.  
  

Funding Status:    
Recently funded in 2016-2025 STIP (Right of Way only)  
 

 Schedule:  
Á Environmental Assessment ï FY 2022 
Á FONSI ï FY 2023 
Á Right of Way Acquisition ï FY 2025   
Á Construction ï Post Year 

 
Upcoming Actions  

Á Planning/Environmental study to begin in 2017.  
 
 

Project Managers: Charles R. Cox, PE (919) 707-6016, ccox@ncdot.gov 
   Jim Speer, P.E., (919) 707-6320, jspeer@ncdot.gov 
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